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	16_REMARKS: THE CONTRACTOR SHALL DEVELOP AND DELIVER AT THE START OF WORK MEETING, A DRAFT INTEGRATED MASTER SCHEDULE (IMS) ILLUSTRATING ITS PLAN AND WORK EFFORTS TO MEET THE KEY MILESTONES, CRITICAL TASKS AND OVERALL CONTRACT DELIVERY REQUIREMENTS. THE GOVERNMENT WILL REVIEW AND PROVIDE COMMENTS,  UPDATES, AND CORRECTIONS FOR REVISION NOT LATER THAN 15 BUSINESS DAYS AFTER RECEIPT OF THE DRAFT IMS. 

THE CONTRACTOR SHALL PROVIDE AN UPDATED, FINAL VERSION OF THE INTEGRATED MASTER SCHEDULE ACCOMPANIED BY A DD250 NOT LATER THAN 15 BUSINESS DAYS AFTER RECEIPT OF GOVERNMENT COMMENTS/ UPDATES/CORRECTIONS.

THE CONTRACTOR SHALL DELIVER A REVISED IMS ON A MONTHLY BASIS THROUGH  THE SECOND ODERING YEAR.  IF THERE ARE NO UPDATES TO THE SCHEDULE, THE CONTRACTOR SHALL SUBMIT A NEGATIVE NOTICE.

THE GOVERNMENT WILL PROVIDE COMMENTS, UPDATES, AND CORRECTIONS TO THE SCHEDULE ON A MONTHLY BASIS IF REQUIRED. 

GOVERNMENT RECEIPT OF DOCUMENTATION DOES NOT CONSTITUTE ACCEPTANCE. SFAE-CSS-FP-E WILL PROVIDE NOTICE OF ACCEPTANCE FOR DOCUMENTATION THROUGH THE PCO TO CONTRACTOR WITHIN THE ESTABLISHED TIME FRAME AND GUIDELINES CALLED OUT IN THE SCOPE OF WORK AND APPLICABLE CDRLS. 

THE ELECTRONIC SUBMISSIONS SHALL BE VIA ATTACHMENT TO AN ELECTRONIC-MAIL READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO. 

ALL SUBMISSIONS SHALL BE ELECTRONIC, AND READABLE BY COMPUTERS RUNNING MICROSOFT WINDOWS OR AS ARRANGED IN WRITING WITH THE PCO.  ELECTRONIC SUBMITTALS UNDER THIS CDRL SHALL BE FORWARDED TO SFAE-CS-FP-E: JBHART@US.ARMY.MIL.  GRANTING ACCESS TO A  GOVERNMENT FTP SITE FOR THE ‘DELIVERY’ OF THE REQUIRED DATA MAY BE PROVIDED.
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